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2.1

1. INTRODUCTION

Purpose of the Statement of Work. This Statement of Work (“SOW”) sets forth the
procedures and requirements for implementing the Work at Operable Unit 2 (“OU-2”)
(also known as the Ley Creek Deferred Media (“LCDM?”) portion) of the General
Motors—Inland Fisher Guide Subsite of the Onondaga Lake Superfund Site as well as the
Expanded Territory.

Structure of the Statement of Work.

Section [ REF Ref381707995 \r \h ] (Community Involvement) sets forth the U.S.
Environmental Protection Agency’s (“EPA’s”) and Respondent’s responsibilities for
community involvement.

Section [ REF Ref367453630 \r \h ] (Remedial Design)} sets forth the process for
developing the Remedial Design (“RD”), which includes the submission of specified
primary deliverables.

Section [ REF Ref443913526 \r \h ] (Reporting) sets forth Respondent’s reporting
obligations.

Section [ REF Ref322533247 \r \h ] (Deliverables) describes the content of the
supporting deliverables and the general requirements regarding Respondent’s submission
of, and EPA’s review of, approval of, comment on, and/or modification of, the
deliverables.

Section [ REF Ref319683735 \r \h ] (Schedules) sets forth the schedule for submitting
the primary deliverables, specifies the supporting deliverables that must accompany each

primary deliverable, and sets forth the schedule of milestones regarding the completion of
the RD.

Section [ REF Ref367451471 \r \h ] (State and Onondaga Nation Participation)
addresses State and Onondaga Nation participation.

Section [ REF Ref367104374 \r \h ] (References) provides a list of references, including
any applicable Uniform Resource Locator or “URL.”

The terms used in this SOW that are defined in the Comprehensive Environmental
Response, Compensation, and Liability Act, as amended, 42 U.S.C. §9601 ef seq.
(“CERCLA”), in regulations promulgated under CERCLA, or in the Administrative
Settlement Agreement and Order on Consent (“Settlement”), have the meanings assigned
to them in CERCLA, in such regulations, or in the Settlement, as applicable, except that
the term “Paragraph” or “9” means a paragraph of the SOW, and the term “Section”
means a section of the SOW, unless otherwise stated.

Nothing in this SOW shall be construed to constitute or alter the scope of any
“settlement” as defined in CERCLA § 113(g)(2), 42 U.S.C. § 9613(g)(2).

2. COMMUNITY INVOLVEMENT

Community Involvement Responsibilities
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EPA has the lead responsibility for developing and implementing community
involvement activities at OU-2. EPA developed a communications and outreach plan
for the RD and Remedial Action (“RA”) for both OU-2 and the Lower Ley Creek
Subsite of the Onondaga Lake Site in 2020 (“RD/RA Communications and Outreach
Plan”; USEPA 2020). Pursuant to 40 C.F.R. § 300.435(c), EPA shall review the RD/RA
Communications and Outreach Plan and determine whether it should be revised to
describe further public involvement activities during the Work that are not already
addressed or provided for in the plan.

(a) If requested by EPA, Respondent agrees to participate in community involvement
activities, including participation in: (1) the preparation of information regarding
the Work for dissemination to the public, with consideration given to including
mass media and/or Internet notification; and (2) public meetings that may be held
or sponsored by EPA to explain activities at or relating to OU-2. Respondent’s
support of EPA’s community involvement activities may include providing online
access to initial submissions and updates of deliverables to any Community
Advisory Groups and other entities to provide them with a reasonable opportunity
for review and comment. EPA may describe in its RD/RA Communications and
Outreach Plan Respondent’s responsibilities for community involvement
activities. All community involvement activities Respondent conducts at EPA’s
request are subject to EPA’s oversight. EPA acknowledges that Respondent has
an internal community outreach team that has been active with respect to OU-2
since approximately 2012.

(b) Respondent’s Community Involvement Coordinator. If requested by EPA,
Respondent shall, within fifteen (15) days, designate and notify EPA of
Respondent’s Community Involvement Coordinator (“Respondent’s CI
Coordinator”). Respondent may hire a contractor for this purpose. Respondent’s
notice must include the name, title, and qualifications of Respondent’s CI
Coordinator. Respondent’s CI Coordinator is responsible for providing support
regarding EPA’s community involvement activities, including coordinating with
EPA’s Community Involvement Coordinator regarding responses to the public’s
inquiries about OU-2.

3. REMEDIAL DESIGN

3.1 Pre-Design Investigation. The purpose of the Pre-Design Investigation (“PDI”) is to
address data gaps by conducting additional field investigations.

(a) PDI Work Plans. Per the NYSDEC Order, Respondent submitted a PDI Work
Plan (“PDIWP”) on July 3, 2013 for New York State Department of
Environmental Conservation (“NYSDEC”} approval (OBG 2013). Respondent
submitted PDIWP Addendum #1 on August 17, 2015 (OBG 2015). Respondent
revised PDIWP Addendum #1 to address NYSDEC comments and submitted a
revised Addendum #1 on November 5, 2015. Respondent submitted PDIWP
Addendum #2 on March 23, 2016 and revised such Addendum on July 15, 2016
(OBG 2016a). NYSDEC approved the PDIWP and the associated Addenda on
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3.2

3.3

34

July 31, 2013, November 30, 2015, and July 25, 2016, respectively. Respondent
submitted three Supplemental PDIWPs on June 2, 2020: a Geotechnical Borings
workplan, Surveying and Delineation workplan, and Additional Floodplain
Sampling workplan. The Surveying and Delineation workplan was approved by
NYSDEC on June 24, 2020. The Additional Floodplain Sampling workplan was
approved by NYSDEC on August 18, 2020. Respondent completed the surveying
and delineation and additional floodplain sampling in 2020 and has incorporated
the results in the Focused Feasibility Study.

(b) It is expected that the geotechnical borings identified in 2020 that focused on the
Cambridge Avenue properties may or may not — depending on the ongoing review
of the appropriateness of the 2015 selected remedy — be performed as a PDI
activity pursuant to this SOW. However, no future remedial work or RA is
required to be performed under this SOW.

(c) The PDIWP, PDIWP addenda, and Supplement PDIWPs are included as
Attachment A to this SOW.

Focused Feasibility Study. On January 25, 2021, Respondent submitted to EPA a
preliminary draft FFS Report using data obtained during the PDI. Respondent
subsequently submitted a revised draft FFS Report and responses to EPA comments on
July 2, 2021. The revised draft FFS Report was provided to the Onondaga Nation by
EPA and the New York State Department of Health by NYSDEC, and it is currently
under review by such entities. Respondent agrees to submit a final FFS Report in
accordance with the schedule set forth in Section 6 (“RD Schedule”).

RD Work Plan. Per the NYSDEC Order, Respondent submitted an RD Work Plan
(“RDWP”) for NYSDEC approval on January 6, 2016 and a Revised RDWP on June 1,
2016 (OBG 2016b). The RDWP is divided into two parts — RD Package 1, which
focused on the RD for the National Grid Wetland and Factory Avenue areas as such areas
are identified in the 2015 ROD, and RD Package 2, which addressed the RD associated
with the ROD-identified and then-known floodplain soils and sediments. Respondent
agrees to submit an RDWP Addendum for EPA’s review that incorporates additional
work (not included in the June 1, 2016 Revised RDWP) that is to be performed as part of
the RD in accordance with the RD Schedule.

Revised Preliminary (50%) Remedial Design for Ley Creek Floodplain Seils and
Sediments. Per the NYSDEC Order, Respondent submitted a Preliminary (50%) RD for
the Ley Creek floodplain soils and sediments for NYSDEC’s approval on July 18, 2017,
as part of RD Package 2 (OBG 2017). Through its PDI activities associated with this
effort, Respondent has identified additional impacted floodplain soils. NYSDEC
provided comments to Respondent on December 21, 2017, directing Respondent under
the NYSDEC Order to address such comments as part of the Pre-Final (95%) RD.
Respondent agrees to submit a Revised Preliminary (50%) RD for EPA’s review that
incorporates the data obtained from recent PDI activities performed under the
Supplemental PDIWPs and addresses the NYSDEC comments on the 2017 Preliminary
(50%) RD submission in accordance with the RD Schedule.
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3.5

Pre-Final (95%) Remedial Design for Ley Creek Floodplain Seils and Sediments.
Respondent agrees to submit for EPA’s review a Pre-Final (95%) RD based on the
Revised Preliminary (50%) RD in accordance with the RD Schedule. The Pre-Final
(95%) RD will serve as the approved Final (100%) RD if EPA approves the Pre-Final RD
without comments. The Pre-Final (95%) RD will include:

(a) A summary of the investigations performed;

(b) A summary of investigation results;

(c) A summary of validated data (i.e., tables and graphics);
(d) Data validation reports and laboratory data reports;

(e) A narrative interpretation of data and results;

3] Results of statistical and modeling analyses;

(2) Photographs documenting the work conducted;

(h) Conclusions and recommendations for RD, including design parameters and
criteria.

(1) A design criteria report, as described in the Remedial Design/Remedial Action
Handbook, EPA 540/R-95/059 (June 1995);

)] Descriptions of permit requirements, if applicable;

(k) A description of how the RA will be implemented in a manner that minimizes
environmental impacts in accordance with EPA’s Principles for Greener
Cleanups (Aug. 2009) and EPA Region 2’s Clean and Green Policy
(https://www.epa.gov/sites/production/files/2016-
01/documents/r2_clean_and green update.pdf );

()] A description of monitoring and control measures to protect human health and the
environment, such as air monitoring and dust suppression, to be taken during the
RA;

(m) A complete set of construction drawings and specifications that: (1) are certified
by a registered professional engineer; (2) are suitable for procurement; and
(3) follow the Construction Specifications Institute’s MasterFormat 2018 Edition
([ HYPERLINK "https://www.csiresources.org/standards/masterformat” ]);

(n) A survey and engineering drawings showing relevant, existing elements, property
borders, easements, and conditions at or near OU-2 and the Expanded Territory;

(0) A specification for photographic documentation of the RA;

[ PAGE \* MERGEFORMAT ]

ED_013603A_00006497-00006



3.6

3.7

(p)

(@)

Pre-final versions of certain of the elements and deliverables required for the
Preliminary (50%) RD including additional detail regarding the following:

(1) transportation and disposal of excavated material;

(2) water management (groundwater and Ley Creek flow);

(3) erosion and sediment control; and

(4) performance of work in close proximity to existing utilities.

The following documents described in 4 5.7, Supporting Deliverables, will be
submitted for review concurrent with the Pre-Final (95%) RD:

(1) O&M Plan; and

(2) O&M Manual.

Final (100%) RD. Respondent agrees to submit a Final (100%) RD for EPA approval
that addresses EPA’s comments on the Pre-Final (95%) RD and includes final versions of
all Pre-Final (95%) RD deliverables and supporting deliverables.

Emergency Response and Reporting

(a)

(b)

(©)

Emergency Response and Reporting. If any event occurs during performance of
the Work that causes or threatens to cause a release of Waste Material on, at, or
from the OU-2 or the Expanded Territory and that either constitutes an emergency
situation or may present an immediate threat to public health or welfare or the
environment, Respondent shall: (1) immediately take all appropriate action to
prevent, abate, or minimize such release or threat of release; (2) immediately
notify the authorized EPA officer (as specified in § [ REF _Ref83124179 \r \h ][
REF Ref381712243 \r \h ]) orally; and (3) take such actions in consultation with
the authorized EPA officer and any other applicable deliverable approved by EPA
under the SOW.

Release Reporting. Upon the occurrence of any event during performance of the
Work that Respondent is required to report pursuant to Section 103 of CERCLA,
42 U.S.C. § 9603, or Section 304 of the Emergency Planning and Community
Right-to-know Act (EPCRA), 42 U.S.C. § 11004, Respondent shall immediately
notify the authorized EPA officer orally.

The “authorized EPA officer” for purposes of immediate oral notifications and
consultations under § [ REF Ref83124179 \r \h ][ REF Ref83124167 \r \h ] and
9 [ REF Ref83124179 \r \h ][ REF Ref83124190 \r \h ] is the EPA Project
Coordinator or, if she is unavailable, the EPA Emergency Response Unit, Region
2.
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3.8

3.9

3.10

(d)

(©)

For any event covered by § [ REF Ref83124179 \r \h ][ REF Ref83124167 \r \h
]Jand § [ REF Ref83124179 \r \h || REF Ref83124190 \r \h ], Respondent shall:
(1) within 14 days after the onset of such event, submit a report to EPA describing
the actions or events that occurred and the measures taken, and to be taken, in
response thereto; and (2) within 30 days after the conclusion of such event, submit
a report to EPA describing all actions taken in response to such event.

The reporting requirements under this Paragraph are in addition to the reporting
required by CERCLA § 103 or EPCRA § 304.

Off-Site Shipments

(a)

Respondent may ship Investigation Derived Waste (“IDW”’) from OU-2 and the
Expanded Territory to an off-site facility only if it complies with Section
121(d)(3) of CERCLA, 42 U.S.C. § 9621(d)(3), 40 C.F.R. § 300.440, EPA’s
Guide to Management of Investigation Derived Waste, OSWER 9345.3-03FS
(Jan. 1992), and any IDW-specific requirements contained in the 2015 ROD.
Wastes shipped off-site to a laboratory for characterization, and RCRA hazardous
wastes that meet the requirements for an exemption from RCRA under 40 CFR §
261.4(e) and shipped off-site for treatability studies, are not subject to 40 C.F.R. §
300.440.

Meetings. Respondent has already met and agrees to continue to meet regularly with EPA
to discuss design issues, as necessary, as directed or determined by EPA.

Notice of Work Completion

(a)

(b)

When EPA determines, after EPA’s review of the Final 100% RD under 4 [ REF
_Ref68857244 \r \h ], that all Work has been fully performed in accordance with
the Settlement, with the exception of any continuing obligations as provided in § [
REF Ref442714056 \r \h \* MERGEFORMAT ][ REF Ref442714035 \r\h \*
MERGEFORMAT ], EPA will provide written notice to Respondent.

If EPA determines that Respondent has not completed any such Work in
accordance with this Settlement, EPA will notify Respondent, provide a list of the
deficiencies, and require that Respondent modify the RDWP, if appropriate, to
correct such deficiencies. Respondent agrees to complete the necessary work to
correct any such deficiencies. If Respondent has completed all Work in
accordance with this Settlement, EPA will issue a Notice of Work Completion.

Issuance of the Notice of Work Completion does not affect the following
continuing obligations: (1) obligations under Sections VIII (Property
Requirements), IX (Access to Information), and X (Record Retention of the
Settlement; and (2) reimbursement of EPA’s Future Response Costs under
Section X1 (Payment of Response Costs) of the Settlement.
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4.1

4.2

5.1

5.2

4. REPORTING

Progress Reports. Commencing with the month following the effective date of the
Settlement and until issuance of Notice of Work Completion pursuant to 4 3.9, unless
otherwise directed in writing by EPA’s Project Coordinator, Respondent agrees to submit
progress reports to EPA on a monthly basis by the fifteenth (15%) day of each month.

The reports must cover all activities that took place during the prior reporting period,
including:

(a) The actions that Respondent has taken toward achieving compliance with the
Settlement;

(b) A summary of all validated results of sampling, tests, and all other data that
Respondent received or generated that became available in the prior reporting
period;

(c) A description of all deliverables that Respondent submitted to EPA;
(d) A description of all activities scheduled for the next six (6) weeks;

(e) Information regarding percentage of completion, unresolved delays encountered
or anticipated that may affect the future schedule for implementation of the Work,
and a description of efforts made to mitigate those delays or anticipated delays;

H A description of any modifications to the work plans or other schedules that
Respondent has proposed or that EPA has approved; and

(2) A description of all activities Respondent undertook in support of the RD/RA
Communications and QOutreach Plan during the reporting period and those
Respondent will undertake in the next six (6) weeks.

Notice of Progress Report Schedule Changes. If the schedule for any activity
described in the Progress Reports, including activities required to be described under § [
REF Ref322611383 \r \h ], changes, Respondent agrees to notify EPA of such change at
least seven (7) days before performance of the activity.

S. DELIVERABLES

Applicability. Respondent agrees to submit deliverables for EPA approval or for EPA
comment as specified in the SOW. If neither EPA approval nor comment is specified for
a particular deliverable, the deliverable does not require EPA’s approval or comment.
Paragraphs [ REF Ref397591332 \r \h ] (In Writing) through [ REF Ref397591339 \r \h
] (Technical Specifications) apply to all deliverables. Paragraph [ REF Ref322533252 \r
\h ] (Approval of Deliverables) applies to any deliverable that is required to be submitted
for EPA approval under the express terms of the SOW.

In Writing. All deliverables under this SOW will be in writing unless otherwise
specified.
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5.3

5.4

General Requirements for Deliverables

(2)

(b)

(©)

Except as otherwise provided in this SOW, Respondent agrees to direct all
deliverables required by this SOW to the EPA Project Coordinator at Victoria
Paris Sacks, U.S. Environmental Protection Agency, 290 Broadway, 19® Floor,
New York, New York 10007, (212) 637-4297, or | HYPERLINK
"mailto:sacks.victoria@epa.gov” ].

All deliverables provided to the State in accordance with Section [ REF
_Ref367451471 \r \h ] (State and Onondaga Nation Participation) will be directed
to Jacky Luo, New York State Department of Environmental Conservation, 625
Broadway, 12th Floor, Albany, New York 12233, jacky.luo@dec.ny.gov.

Respondent agrees to submit all deliverables by the deadlines in the RD Schedule,
as applicable. Respondent agrees to submit all deliverables to EPA in electronic
form. Technical specifications for sampling and monitoring data and spatial data
are addressed in € [ REF Ref397591339 \r \h \* MERGEFORMAT ].
Respondent agrees to submit all other deliverables to EPA in the electronic form
specified by the EPA Project Coordinator. If any deliverable includes maps,
drawings, or other exhibits that are larger than 8.5” by 117, Respondent agrees to
also provide EPA with paper copies of such exhibits.

Technical Specifications

(2)

(b)

(©)

Respondent agrees to submit sampling and monitoring data in standard regional
Electronic Data Deliverable (“EDD”) format. Region 2 EPA uses EQuIS Data
Processor (“EDP”) version 7 and EDD format version 4. Other delivery methods
may be accepted by EPA if electronic direct submission presents a significant
burden or as technology changes.

Respondent agrees to submit spatial data, including spatially-referenced data and
geospatial data: (1) in the ESRI File Geodatabase format; and (2) as unprojected
geographic coordinates in decimal degree format using North American Datum
1983 (NADS3) or World Geodetic System 1984 (WGS84) as the datum. If
applicable, submissions should include the collection method(s). Projected
coordinates may optionally be included but must be documented. Spatial data
should be accompanied by metadata, and such metadata should be compliant with
the Federal Geographic Data Committee (“FGDC”) Content Standard for Digital
Geospatial Metadata and its EPA profile, the EPA Geospatial Metadata Technical
Specification. An add-on metadata editor for ESRI software, the EPA Metadata
Editor (EME), complies with these FGDC and EPA metadata requirements and is
available at [ HYPERLINK "https://www.epa.gov/geospatial/epa-metadata-
editor" ].

Respondent agrees to include in each file an attribute name for each unit or sub-
unit submitted and to consult | HYPERLINK
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"https://www.epa.gov/geospatial/geospatial-policies-and-standards" ] for any
further available guidance on attribute identification and naming.

(d) Spatial data submitted by Respondent does not, and is not intended to, define the
boundaries of OU-2 or the Expanded Territory.

5.5  Certification. The final design must be stamped by a New York State Professional
Engineer, and must contain the following statement:

“I certify under penalty of law that this document and all attachments were prepared
under my direction or supervision in accordance with a system designed to assure
that qualified personnel properly gather and evaluate the information submitted.
Based on my inquiry of the person or persons who manage the system, or those
persons directly responsible for gathering the information, the information
submitted is, to the best of my knowledge and belief, true, accurate, and complete.
I am aware that there are significant penalties for submitting false information,
including the possibility of fine and imprisonment for knowing violations.”

5.6  Approval of Deliverables
(a) Initial Submissions

(1) After review of any deliverable that is required to be submitted for EPA
approval under the Settlement or the SOW, EPA will: (i) approve, in
whole or in part, the submission; (ii) approve the submission upon
specified conditions; (iii) disapprove, in whole or in part, the submission;
or (iv) any combination of the foregoing.

(2) EPA also may modify the initial submission to cure deficiencies in the
submission if: (i) EPA determines that disapproving the submission and
awaiting a resubmission would cause substantial disruption to the Work;
or (i1) previous submission(s) have been disapproved because of material
defects and the deficiencies in the initial submission under consideration
indicate a bad faith lack of effort to submit an acceptable deliverable.

(b) Resubmissions. Upon receipt of a notice of disapproval under ¢ [ REF
_Ref322533256 \w \h ], or if required by a notice of approval upon specified
conditions under § [ REF Ref322533256 \w \h ], Respondent agrees to, within
forty-five (45) days or such longer time as specified by EPA in such notice,
correct the deficiencies and resubmit the deliverable for approval. After review of
the resubmitted deliverable, EPA may: (1) approve, in whole or in part, the
resubmission; (2) approve the resubmission upon specified conditions; (3) modify
the resubmission; (4) disapprove, in whole or in part, the resubmission, requiring
Respondent to correct the deficiencies; or (5) any combination of the foregoing.

(c) Implementation. Upon approval, approval upon conditions, or modification by
EPA under § [ REF Ref322533256 \w \h Jor § [ REF Ref322533499 \w \h | of
any deliverable or any portion thereof: (1) such deliverable, or portion thereof,
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5.7

will be incorporated into and enforceable under the Settlement; and (2)
Respondent agrees to take any action required by such deliverable, or portion
thereof, to the extent not inconsistent with the Trust Consent Decree.

Supporting Deliverables. Respondent agrees to submit each of the following supporting
deliverables for EPA approval, except as specifically provided. Respondent agrees to
develop the deliverables in accordance with all applicable regulations, guidances, and
policies (see Section [ REF Ref367104374 \w \h ] (References)). Respondent agrees to
update each of these supporting deliverables as necessary or appropriate during the
course of the Work, and/or as requested by EPA.

(a) Operation & Maintenance (“O&M”) Plan. The O&M Plan describes the
requirements for inspecting and maintaining the RA. Respondent agrees to
develop the draft O&M Plan in accordance with Guidance for Management of
Superfund Remedies in Post Construction, OLEM 9200.3-105 (Feb. 2017). The
O&M Plan will include the following additional requirements:

(1) A description of Performance Standards (“PS”) required to be met to
implement the ROD;

(2) A description of activities to be performed: (i) to provide confidence that
PS will be met; and (i1) to determine whether PS have been met;

(3) A description of records and reports that will be generated during O&M,
such as daily operating logs, laboratory records, records of operating costs,
reports regarding emergencies, personnel and maintenance records,
monitoring reports, and monthly and annual reports to EPA and State
agencies;

4) A description of corrective action in case of systems failure, including:
(1) alternative procedures to prevent the release or threatened release of
Waste Material which may endanger public health and the environment or
may cause a failure to achieve PS; (ii) analysis of vulnerability and
additional resource requirements should a failure occur; (iii) notification
and reporting requirements should O&M systems fail or be in danger of
imminent failure; and (iv) community notification requirements; and

5) A description of corrective action to be implemented in the event that PS
are not achieved, and a schedule for implementing these corrective
actions.

(b) O&M Manual. The O&M Manual serves as a guide to the purpose and function
of the equipment and systems that make up the remedy. Respondent agrees to
develop the draft O&M Manual in accordance with Guidance for Management of
Superfund Remedies in Post Construction, OLEM 9200.3-105 (Feb. 2017).
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6.1

6. SCHEDULES

Applicability and Revisions. Respondent agrees to submit or complete all deliverables
and tasks required under this SOW by the deadlines listed in the RD Schedule set forth
below. Respondent may submit proposed revised RD Schedules for EPA approval.
Upon EPA’s approval, the revised RD Schedules supersede the RD Schedule set forth
below, and any previously approved RD Schedules.
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6.2 RD Schedule
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Description of

Supporting Deliverable

Deliverable,
Task € Ref | Submittal Date/Deadline
Revised Draft [ Submitted July 2, 2021.
FFS Report REF
_Ref
4701
5639
\r \h
\*
MER
GEF
ORM
AT ]
Final FFS Report [ Ninety (90) days after receipt of EPA
REF | comments on the Revised Draft FFS
_Ref | Report.
3238
9471
7 \r \h
\*
MER
GEF
ORM
AT ]
RDWP 3.3 | One hundred eighty (180) days after receipt
Addendum of written notification from EPA that the
remedy for OU-2 has been, or will not be,
modified based on the FFS.
Revised (50%) Complete PDI Data 3.4 | The Parties shall seek to establish a
RD mutually acceptable deadline within thirty
(30) days after Respondent’s receipt of
written notification from EPA that the
remedy for OU-2 has been, or will not be,
modified based on the FFS. Any
disagreement as to such deadline shall be
subject to dispute resolution pursuant to
Section X111 of the Settlement.
Pre-final (95%) Pre-final (95%) O&M [ Sixty (60) days after receipt of EPA
RD Plan and O&M Manual | REF | comments on Revised (50%) RD.
_Ref
6885
7229
\r \h ]
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Final (100%) RD O&M Plan and O&M [ Sixty (60) days after receipt of EPA
Manual REF | comments on Pre-Final (95%) RD.

_Ref
6885
7244
\r\h ]

7.1

7.2

8.1

7. STATE AND ONONDAGA NATION PARTICIPATION

Copies. Respondent agrees to, at any time it sends a deliverable to EPA, send a copy of
such deliverable to the State for its review. EPA will send a copy of such deliverable to
the Onondaga Nation. EPA will, at any time it sends a notice, authorization, approval, or
disapproval to Respondent, send a copy of such document to the State and to the
Onondaga Nation.

Review and Comment. The State and the Onondaga Nation will have a reasonable
opportunity for review and comment prior to:

(a) Any EPA approval or disapproval under § [ REF Ref322533252 \r \h ]
(Approval of Deliverables) of any deliverables that are required to be submitted
for EPA approval; and

(b) Any disapproval of, or Notice of Work Completion under, § [ REF
_Ref440355485 \r \h ] (Notice of Work Completion).

8. REFERENCES

The following regulations and guidance documents, among others, apply to the Work.
Any item for which a specific URL is not provided below is available on one of the two
EPA Web pages listed in § [ REF _Ref397961018 \r \h ]. To the extent that Respondent
has difficulty accessing a particular document listed in this section, it may request a copy
from EPA.

(a) A Compendium of Superfund Field Operations Methods, OSWER 9355.0-14,
EPA/540/P-87/001a (Aug. 1987).

(b) CERCLA Compliance with Other Laws Manual, Part I: Interim Final, OSWER
9234.1-01, EPA/540/G-89/006 (Aug. 1988).

(c) Guidance for Conducting Remedial Investigations and Feasibility Studies,
OSWER 9355.3-01, EPA/540/G-89/004 (Oct. 1988).

(d) CERCLA Compliance with Other Laws Manual, Part I, OSWER 9234.1-02,
EPA/540/G-89/009 (Aug. 1989).

(e) Guidance on EPA Oversight of Remedial Designs and Remedial Actions

Performed by Potentially Responsible Parties, OSWER 9355.5-01, EPA/540/G-
90/001 (Apr.1990).
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® Guidance on Expediting Remedial Design and Remedial Actions, OSWER
9355.5-02, EPA/540/G-90/006 (Aug. 1990).

() Guide to Management of Investigation-Derived Wastes, OSWER 9345.3-03FS
(Jan. 1992).

(h) Permits and Permit Equivalency Processes for CERCLA On-Site Response
Actions, OSWER 9355.7-03 (Feb. 1992).

(1) Guidance for Conducting Treatability Studies under CERCLA, OSWER 9380.3-
10, EPA/540/R-92/071A (Nov. 1992).

)] National Oil and Hazardous Substances Pollution Contingency Plan; Final Rule,
40 C.F.R. Part 300 (Oct. 1994).

(k) Guidance for Scoping the Remedial Design, OSWER 9355.0-43, EPA/540/R-
95/025 (Mar. 1995).

()] Remedial Design/Remedial Action Handbook, OSWER 9355.0-04B, EPA/540/R-
95/059 (June 1995).

(m)  EPA Guidance for Data Quality Assessment, Practical Methods for Data
Analysis, QA/G-9, EPA/600/R-96/084 (July 2000).

(n) Comprehensive Five-year Review Guidance, OSWER 9355.7-03B-P, 540-R-01-
007 (June 2001).

(0) Guidance for Quality Assurance Project Plans, QA/G-5, EPA/240/R-02/009
(Dec. 2002).

(p) Institutional Controls: Third Party Beneficiary Rights in Proprietary Controls
(Apr. 2004).

(q) Quality management systems for environmental information and technology
programs -- Requirements with guidance for use, ASQ/ANSI E4:2014 (American
Society for Quality, February 2014).

(r) Uniform Federal Policy for Quality Assurance Project Plans, Parts 1-3,
EPA/505/B-04/900A though 900C (Mar. 2005).

(s) Superfund Community Involvement Handbook SEMS 100000070
(January 2016), [ HYPERLINK "https://www.epa.gov/superfund/community-
involvement-tools-and-resources” ].

(t) EPA Guidance on Systematic Planning Using the Data Quality Objectives
Process, QA/G-4, EPA/240/B-06/001 (Feb. 2006).
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(u) EPA Requirements for Quality Assurance Project Plans, QA/R-S,
EPA/240/B-01/003 (Mar. 2001, reissued May 2006).

\4 EPA Requirements for Quality Management Plans, QA/R-2, EPA/240/B-01/002
q y g
(Mar. 2001, reissued May 2006).

(w)  USEPA Contract Laboratory Program Statement of Work for Inorganic Analysis,
ILMO05.4 (Dec. 2006).

(x) USEPA Contract Laboratory Program Statement of Work for Organic Analysis,
SOMO1.2 (amended Apr. 2007).

(y) EPA National Geospatial Data Policy, CIO Policy Transmittal 05-002
(Aug. 2008), | HYPERLINK "https://www.epa.gov/geospatial/geospatial-
policies-and-standards" ] and | HYPERLINK
"https://www.epa.gov/geospatial/epa-national-geospatial-data-policy” .

(z) Summary of Key Existing EPA CERCLA Policies for Groundwater Restoration,
OSWER 9283.1-33 (June 2009).

(aa)  Principles for Greener Cleanups (Aug. 2009), [ HYPERLINK
"https://www.epa.gov/greenercleanups/epa-principles-greener-cleanups” |.

(bb) EPA Region 2 Clean and Green Policy, [ HYPERLINK
"https://www.epa.gov/greenercleanups/epa-region-2-clean-and-green-policy” |.

(cc)y USEPA Contract Laboratory Program Statement of Work for Inorganic
Superfund Methods (Multi-Media, Multi-Concentration), ISM01.2 (Jan. 2010).

(dd)  Close Out Procedures for National Priorities List Sites, OSWER 9320.2-22
(May 2011).

(ee)  Groundwater Road Map: Recommended Process for Restoring Contaminated
Groundwater at Superfund Sites, OSWER 9283.1-34 (July 2011).

(ffiy ~ Recommended Evaluation of Institutional Controls: Supplement to the
“Comprehensive Five-Year Review Guidance,” OSWER 9355.7-18 (Sep. 2011).

(gg) Construction Specifications Institute’s MasterFormat 2020 Edition, available from
the Construction Specifications Institute, [ HYPERLINK
"https://www.csinet.org/standards/masterformat” ].

(hh)}  Updated Superfund Response and Settlement Approach for Sites Using the
Superfund Alternative Approach, OSWER 9200.2-125 (Sep. 2012).

(i)  Institutional Controls: A Guide to Planning, Implementing, Maintaining, and
Enforcing Institutional Controls at Contaminated Sites, OSWER 9355.0-89,
EPA/540/R-09/001 (Dec. 2012).
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;)  Institutional Controls: A Guide to Preparing Institutional Controls Implementation
and Assurance Plans at Contaminated Sites, OSWER 9200.0-77, EPA/540/R-
09/02 (Dec. 2012).

(kky [ HYPERLINK "http://www.epaosc.org/ HealthSafetyManual/manual-
index.htm" ], [ HYPERLINK
"http://www.epaosc.org/ HealthSatetyManual/emergency-responder-manual-
directive-final.pdf" ] (July 2005 and updates), [ HYPERLINK
"http://www.epaosc.org/ HealthSafetyManual/manual-index.htm" .

()  Broader Application of Remedial Design and Remedial Action Pilot Project
Lessons Learned, OSWER 9200.2-129 (Feb. 2013).

(mm) Guidance for Evaluating Completion of Groundwater Restoration Remedial
Actions, OSWER 9355.0-129 (Nov. 2013).

(nn}  Groundwater Remedy Completion Strategy: Moving Forward with the End in
Mind, OSWER 9200.2-144 (May 2014).

(0o) Guidance for Management of Superfund Remedies in Post Construction, OLEM
9200.3-105 (Feb. 2017), [ HYPERLINK
"https://www.epa.gov/superfund/superfund-post-construction-completion” ]

(pp) NYSDEC & USEPA Region 2. 2015. Record of Decision Operable Unit 2 of the
General Motors - Inland Fisher Guide Subsite of the Onondaga Lake Superfund
Site, Town of Salina, Onondaga County, New York. March.

(qq) OBG. 2013. Off-Site Pre-Design Investigation Work Plan, Former IFG Facility
and Deferred Media Site Work Plan. Syracuse, New York. Prepared for RACER
Trust. July 3, 2013

(rr)  OBG. 2015. Former IFG Facility and Deferred Media Site (Registry #7-34-057)
Off-Site (OU-2) Pre-Design Investigation Work Plan Addendum. Letter dated
August 17, 2015.

(ss) OBG. 2016a. Former IFG Facility and Deferred Media Site (Registry #7-34-057)
Revised Off-Site (OU-2) Pre-Design Investigation Work Plan Addendum #2 —
Additional Sampling. Letter dated July 15, 2016.

(tt) OBG. 2016b. Remedial Design Work Plan; Former General Motors — Inland
Fisher Guide Site Operable Unit 2. January 2016. Revised June 2016.

(uu) OBG. 2017. Racer Trust Former IFG Facility. OU2 Ley Creek Remediation
Design Package 2. Preliminary (50%) Design Report. Prepared for RACER Trust.
July 18.

(vwv) RACER. 2018. Letter Re: Former General Motors - IFG Site — Additional
Sampling Ley Creek Area (Operable Unit #2, Site No. 7-34-057).June 13, 2018.
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8.2

8.3

(ww) RACER. 2019. Letter Re: Former General Motors - IFG Site — Additional
Sampling Ley Creek Area (Operable Unit #2, Site No. 7-34-057). August 9, 2019.

(xx) USEPA. 2020. Lower Ley Creek Subsite and Ley Creek Deferred Media Portion
of the General Motors — Inland Fisher Guide Subsite of the Onondaga Lake
Superfund Site. Remedial Design/Remedial Action Communications and
Outreach Plan. City of Syracuse/Town Of Salina, NY. August 2020

The documents listed above, if not already identified with a URL, may be found on the
following EPA Web pages:

Laws, Policy, and Guidance https://www.epa.gov/superfund/superfund-policy-
guidance-and-laws

Test Methods Collections [ HYPERLINK
"https://www.epa.gov/measurements/collection-methods" ]

For any regulation or guidance referenced in the Settlement or SOW, the reference will
be read to include any subsequent modification, amendment, or replacement of such
regulation or guidance. Such modifications, amendments, or replacements apply to the
Work only after Respondent receive notification from EPA of the modification,
amendment, or replacement.

[ PAGE \* MERGEFORMAT ]

ED_013603A_00006497-00020



